
R-5777C Design-Build Procurement Timeline

RFQ Advertisement December 15, 2021

Statement of Qualifications due from Design-Build Teams January 19, 2022

Department Announces Short-listed Teams February 7, 2022

Department Issues Industry Draft RFP to Short-listed Teams February 7, 2022

First Meeting with Short-listed Teams February 22, 2022

Department Issues Second Industry Draft RFP to Short-listed Teams March 8, 2022

Department Holds Statement of Qualifications Debriefs Week of March 07, 2022

Second Meeting with Short-listed Teams March 24, 2022

Department Issues Final RFP to Short-listed Teams April 5, 2022

Technical Proposals Due July 26, 2022

Sealed Price Proposals Due August 9, 2022

Technical Presentations by Short-listed Teams August 10, 2022

Open Price Proposals August 16, 2022

Department Holds Technical Proposal Debriefs (Pending Contract Execution) Week of September 19, 2022

NOTE: All dates are approximate and subject to change.

US 70 Improvements from the Havelock Bypass to east of SR 1116 (Thurman Road)  

January 19, 2022


